
Implementation Plan - 2010 Case Study
(Formerly referred to as Phase A)

A 2010 Case Study modeling for the Draft Implementation Plan was
completed and posted on the website. The performance measure set for this
case study compares the 1995 Base, 2050 Base, Alternative D13R, initial
2010 Case Study simulation (designated PHASEA1 on the performance
measures), and final 2010 Case Study simulation (designated PHASEA5 on
the performance measures). The Draft 2010 Case Study map represents a
pictorial summary, while the table represents a listing of the anticipated
components that would be implemented by the year 2010.

This snap-shot of implemented projects is representative of the first Phase of
projects based on the Implementation Plan Teams overall sequence of
projects.

The South Florida Water Management Model was used to simulate the
performance of the implemented 2010 Case Study using the 31 year period-of
simulation. The 2010 Case Study individual components listed in the
attached table do not differ significantly in design /description from the
Recommended Plan, D13R component descriptions.

The 2010 Case Study represents 2010-demand projections and approximates
the first 10 years of implemented projects using an estimated capital
expenditure of approximately $400 million per year.

These very important modeling results will be evaluated by the regional sub-
teams of the Alternative Evaluation Team (AET) to help understand and
determine the ecological and water supply effects that would occur at a
snapshot in time.  The AET is being asked to evaluate the 2010 Case Study
using the same performance measures that they used to evaluate all other
Restudy alternatives.  This evaluation will help to determine that the
projects proposed in this case study to be implemented by 2010, do not cause
detrimental ecological or water supply effects.  Secondly the evaluation will
provide insight as to ecological or water supply benefits achieved through
implementation undertaken by 2010.

During the first week of January the AET will work interactively if necessary
with the modeling team to address any specific performance issues that may
because for concern as a result of the evaluations.



Table of components in 2010 Case Study.  A1 components are those initially
modeled and A5 components are those included in the final modeling of the
2010 case Study.

ID COMPONENT NAME A1 A5
PILOT PROJECTS

Pilot Lake O ASR Pilot X X
Pilot Caloosahatchee ASR Pilot X X
Pilot Levee Seepage Mgmt Pilot X X
Pilot Site 1 ASR Pilot X X
Pilot Lakebelt Technology Pilot X X
Pilot Natural System Reuse Pilot X X

EARLY ACTION PROJECTS

DD Holey Land Regulation Schedule X X
EE Rotenberger Regulation Schedule X X
KK WCA-1 Internal Structures X X
WW C-111 N Spreader X X
T C-4 Divide Structure X X
II G404 X X
OO C-111 Operations Modifications X

INDIAN RIVER LAGOON

B C-44 Basin Storage Reservoir
UU C-23,C-24,C-25, N&S-Fork Reservoir X X

EVERGLADES AGRICULTURE AREA

G EAA Reservoirs Phase 1 X X
G EAA Reservoir Phase 2

LAKE OKEECHOBEE HEADWATERS STORAGE

W Taylor Creek Nubbin Slough X X
A North of LO Storage

CALOOSAHATCHEE RIVER BASIN

D C-43 Basin Storage & ASR X X
DDD Caloosa. Backpumping w/STA

WATER PRESERVE AREA COMPONENTS

R C-9 STA X X
Q West C-11 Diver. & Impound. X X
BB Dade/Brow Levee/Pennucco X X
M Site 1 Impound &ASR X X
OPE ACME Basin B Discharge X X
OPE Protect wetlands (Strazulla) X X
OPE Pal-Mar/Corbett Hydro Rest. X X
X C-17 Backpumping & Treatment
Y C-51 Backpumping & Treatment
U Bird Drive Recharge Area
EEE WCA-3B Flows to Central LB

LEVEE SEEPAGE MGMT

V L31 N Levee Improvements X X interim
O WCA-3A &3B Seepage Mgmt X X
FF S356 Structures X X



ID COMPONENT NAME A1 A5
STORAGE WITH ASR COMPONENTS

K L-8 Basin X X
GGG C-51 & southern L-8 Reservoir
LL C-51 Region. Groundwater ASR X X
VV  Ag. Reserve Reservoir & ASR

LAKEBELT STORAGE & CONVEYANCE

S Central Lakebelt Storage Area
ZZ WCA-3A & 3B flows to CLB X partial
YY WCA 2 flows to CLB storage X partial
XX North Lakebelt Storage Area

WCA CONNECTIVITY

SS Reroute Miami-Dade Water Supply Deliv X X
QQ WCA-3 Decomp. & Sheetflow Enhance. X Partial X Partial
AA Add'l S-345 Structures (L67 A) X X

BISCAYNE BAY

FFF Bis. Bay Coastal Wetlands (FFF&OPE)
HHH West Miami-Dade Reuse
BBB South Miami-Dade Reuse

LOWER EAST COAST

AAA LEC Utility Water Conservation X X
CC Broward County Secondary Canal Sys. X X

WESTERN BASIN

RR Flow to NW & Central WCA-3A X X
CCC Big Cypress/ L-28 Interceptor Mods
OPE Seminole Tribe BC Water Conser. Plan X X

GG LAKE OKEECHOBEE ASR ----- -----

STAND ALONE OPES

OPE LO Watershed WQ Treatment Facility X X
OPE LO Tributary Sediment Dredging X X
OPE Lake Worth Lagoon Restoration
OPE North Fork of the New River Restoration X X
OPE Restore Pineland/Hardwood  Hammocks X X
OPE Melaleuca Erad. Project & Other Exotics X X

RECOMMENDED FEASIBILITY STUDIES

FEAS SouthWest Florida Feasibility Study X X
FEAS Florida Bay Feasibility Study X X
FEAS Comp. Integrated Water Quality Plan X X
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Restudy Components
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Restudy Components
Implemented
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WCA 3A &3B Seepage Mgmt

Modify G-404

Caloosahatchee Reservoir & ASR

Caloosahatchee Estuary
 Water Supply.

Taylor Creek/Nubbin Slough
Storage and Treatment Area

 EAA Reservoirs
Phase 1

L-31 N Levee Seepage Mgmt.

L-8 Basin Mods, Storage & ASR

Revised Lake “O” Regulation Schedule

WCA-1 Internal Structures

C-111 N Spreader Canal

Reroute Miami-Dade Water Supply

Holey Land & Rotenberger Operations

Site 1 Impoundment & ASR

C-11 STA &Impoundment

C-9 STA/Impoundment

Dade/Broward
Levee Pensucco

C-4 Divide Structure

OPEs: ACME B & Strazulla

LO Tributary Dredging

LO Watershed WQ
Treatment Facility

Broward Secondary Canal System

North Fork of New River Restoration

Restore Pineland
Hardwood Hammocks

New Melaleuca
Quarantine Facility

Everglades Rain Driven Operation

St. Lucie  Estuary Water Supply.

Seminole Tribe Big Cypress
Water Conservation Plan

Pal-Mar/Corbett Hydroperiod Restoration

C-23, C-24,C-25, Reservoirs

S-356
Structures

LEC Utility Water Conservation

DRAFT


